
Report Review Schedule

Gateway Pacific Terminal (GPT)

Multi-agency Permit (MAP)Team

Report Title Notes
Draft Available 

(Quarter)1 Subcommittee(s)

1 Traffic Discipline Report Models project effects prior to scoping Land Transport

2 Avian Habitats and Presence Report Adds 2011 survey data to previous data prior to scoping Wetland & Stream, Marine Env

3 Stream and Fish Report Includes results of fishing in 2011 prior to scoping Wetland & Stream, Marine Env

4 Marine Habitat Characterization Report Includes marine fish habitat evaluation, including rockfish prior to scoping Marine Env

5 Marine Biota Report Includes geoduck, marine vegetation, forage fish, and marine 

invertebrates

prior to scoping Marine Env

6 Stormwater Technical Information Report Technical details on proposed management of stormwater TBD Hydrology

7 Noise Impact (land) Report Modeling of future noise conditions prior to scoping Land Transport

8 Biological Evaluation Supports ESA consultation TBD Wetland & Stream, Marine Env

9 Hydrology (land) Report Includes surface water, groundwater, fresh water quality prior to scoping Hydrology

10 Marine Sediment, Tissue, and Water Quality Report Includes marine sediment chemistry prior to scoping Marine Env

11 Air Quality Impact Report Modeling of construction and operations prior to scoping Air Issues

12 Marine Geotechnical Report Seismic analysis, stratigraphy, grain size TBD Marine Env

13 Upland Geotechnical Report Seismic analysis, stratigraphy, grain size TBD Hydrology

14 Hydrography (Marine Wave and Current) Report Includes wave, current, scour, etc. TBD Marine Env

15 Herring Behavior Report Evaluates specific questions related to herring behavior and 

wharf operations

TBD Marine Env

16 Vessel Traffic Analysis Report Routing, moorage, risk minimization, etc. TBD Marine Vessel Traffic

17 Wetland Impacts and Mitigation Plan (Conceptual) Needs to include updated amphibian report prior to scoping Wetland & Stream 

Note: 1. Technical reports will be finalized and distributed to the MAP team prior to commencement of scoping. (SSA Marine, 11/29/2011) 

An updated schedule was provided as input to the County's RFP. (SSA Marine, 1/24/2012)

Update: Friday, February 03, 2012

Source: GPT MAP Team website: https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/22844/welcome.aspx 

2/6/2012


